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The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

ACCEPTANCE OF PUBLIC WORKS CONTRACTS
CITIES OF LONG BEACH, MANHATTAN BEACH, AND PARAMOUNT;

THE UNINCORPORATED COMMUNITIES OF BALDWIN HILLS, MARINA DEL REY,
AND VETERANS ADMINISTRATION CENTER; AND OTHER VARIOUS

UNINCORPORATED COMMUNITIES THROUGHOUT THE
LOS ANGELES RIVER WATERSHED
(ALL SUPERVISORIAL DISTRICTS)

(3 VOTES)

SUBJECT

This action is to ratify changes in work and accept completed public works construction
contracts in the Cities of Long Beach, Manhattan Beach, and Paramount; the
unincorporated communities of Baldwin Hills, Marina del Rey, and Veterans
Administration Center; and other various unincorporated communities throughout the
Los Angeles River Watershed.

IT IS RECOMMENDED THAT YOUR BOARD ACTING AS THE GOVERNING BODY
OF THE LOS ANGELES COUNTY FLOOD CONTROL DISTRICT:

Ratify changes in work and accept completed contract work under the following
construction contracts:

• Project ID No. FCC0000723 - Project No. 9003 - Paramount Pump Station
Upgrade, to replace engines, electrical controls, right angle gears and pumps
and reconstruct the top of transition structure adjacent to the pump house,
Cities of Long Beach and Paramount, S. S. Mechanical Corporation, with a
final contract amount of $3,465,600.03.
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• Project ID No. FCC0000902 - Los Angeles River Trash Total Maximum Daily
Load Full Compliance Catch Basin Retrofit - Phase 3, to install catch basin
trash excluders, in various unincorporated communities throughout the
Los Angeles River Watershed, G2 Construction, Inc., with changes
amounting to a credit of $65,593.00, and a final contract amount of
$887,726.00.

• Project ID No. FCC0000993 - Manhattan Beach Pump Plant Station Upgrade,
to replace ventilation fans, exhaust pipes and ducts, and electrical
switchboard equipment, City of Manhattan Beach, Atlas-Allied, Inc., with a
final contract amount of $494,955.00.

• Project ID No. FCC0001011 - Ballona Creek Trash Total Maximum Daily
Load Full Compliance Catch Basin Retrofit, to install catch basin trash
excluders, in the unincorporated communities of Baldwin Hills, Veterans
Administration Center, and Marina del Rey, United Storm Water, Inc., with
changes amounting to a credit of $120,758.00, and a final contract amount of
$397,298.00.

• Project ID No. FCC0001036 - Project No. 450, Alamitos Bay Pump Station,
Upgrade Pump and Engine, to replace a diesel-fueled engine with a natural
gas-fueled engine and a right angle gear drive, furnish and install vortex
suppressor plates, remove and dispose asbestos concrete pipe, electrical and
plumbing modifications, and other appurtenant work, City of Long Beach,
S. S. Mechanical Corporation, with a final contract amount of $708,125.00.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 

The purpose of the recommended action is to obtain your Board's ratification of Director
of Public Works-approved changes in a public works contract and your Board's
acceptance of the work of the contract in compliance with the provisions of the Public
Contract Code. Included in the attachments are project and contract data, the scope of
work of changes to be ratified, and the work of the contract to be accepted.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts.  Changes to accommodate field
conditions in order to meet the intent of the plans and specifications are not subject to
this monetary limitation. Attached for your ratification are changes in work, which I
ordered for Project ID Nos. FCC0000902 and FCC0001011.
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The projects have been completed, and it is recommended that your Board accept them
on the date indicated in the attachments.

I mplementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provision of Service Excellence (Goal 1) and
Community Services (Goal 6). Acceptance of these contracts completes the work to
improve infrastructure and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

The modifications to the contract amounts are credits of $65,593.00 and $120,758.00,
while the total values of the contracts range from $397,298.00 to $3,465,600.03.

Ratification of the changes in work and acceptance of the work of the respective
contracts by your Board is in compliance with the acceptance and prompt payment
provisions of the Public Contract Code.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the total value of each of the contracts. Detailed cost
breakdowns for each of the changes together with contract cost summaries are included
in the attachments.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of these contracts for the construction of public works improvements was awarded
by your Board to the lowest responsible bidder in accordance with the California Public
Contract Code, your Board's directives, and as recommended by the Director of
Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in the work as described above and in the attachments are within the
li mits of the Board-approved projects and do not change any conditions which resulted
in the original environmental findings.
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CONTRACTING PROCESS

Each contract provided that the contractor be compensated for changes in the work as
a result of changes to the original plans and specifications or changed conditions
encountered during the course of construction. The costs of these changes were based
on contract unit prices, time and materials methods, or were negotiated under the
provisions of the contract specifications. The methods for arriving at the final costs of
the changes are included in the attachments.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Ratification of the requested changes and acceptance of the work of the contracts by
your Board will ensure the timely closeout of the respective contracts, releasing
Departmental and County assets for other construction-related activities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works,
Construction Division.

Respectfully submitted,

k4j7.1&
7‘. GAIL FARBER

Director of Public Works

GF:JTS:en

Attachments (5)

c: Chief Executive Office (Lan i Sheehan)
County Counsel
Office of Affirmative Action Compliance

0:\Section\Administration\Board\Acc\2009\Acc-Letter(03-10-09)Flood.doc
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PROJECT ID NO. FCC0000723 - PROJECT NO. 9003 - PARAMOUNT PUMP
STATION UPGRADE (Cities of Long Beach and Paramount), Supervisorial District 4

Contractor: S. S. Mechanical Corporation, 17631 Metzler Lane, Huntington Beach,
California 92647-6244

Project Description:

Replacement of natural-gas fueled engines, electrical controls, right angle gears and
pumps; reconstruction of the top slab of the transition structure adjacent to the pump
house; and other appurtenant work.

Project Completion Date:

The contractor completed the project on July 24, 2008, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required by the contractor to furnish the documentation necessary to
close out the contract.

Final Contract Amount:

Original contract amount $3,362,025.03
Actual costs of changes in work previously

approved by your Board 103,575.00

FINAL CONTRACT AMOUNT $3,465,600.03

Percent total change to original contract amount 3.1%

JRP:en
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PROJECT ID NO. FCC0000902 - LOS ANGELES RIVER TRASH TMDL FULL
COMPLIANCE CATCH BASIN RETROFIT - PHASE 3 (in various unincorporated
communities throughout the Los Angeles River Watershed), Supervisorial Districts 1, 2,
4, and 5

Contractor: G2 Construction, Inc., 13331 Garden Grove Boulevard, Suite H,
Garden Grove, California 92843

Description of Project:

Installation of catch basin trash excluders.

Project Completion Date:

The contractor completed the project on January 9, 2009, in accordance with the plans
and specifications.

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities. The changes resulted in a credit to the contract in the
amount of $65,593.00.

Final Contract Amount:

Original contract amount $953,319.00
Changes in work authorized by the Director

of Public Works (65,593.00)

FINAL CONTRACT AMOUNT $887,726.00

Percent total change to original contract amount -6.9%

HHH:en
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PROJECT ID NO. FCC0000993 - MANHATTAN BEACH PUMP PLANT STATION
UPGRADE (City of Manhattan Beach), Supervisorial District 4

Contractor: Atlas-Allied, Inc., 1210 North Las Brisas, Anaheim, California 92806

Project Description:

Replacement of existing ventilation fans, exhaust pipes and ducts, and electrical
switchboard equipment and other appurtenant work.

Project Completion Date:

The contractor completed the project on October 6, 2008, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required by the contractor to furnish the documentation necessary to
close out the contract.

Final Contract Amount:

Original contract amount $437,400.00
Actual costs of changes in work previously

approved by your Board 57,555.00

FINAL CONTRACT AMOUNT $494,955.00

Percent total change to original contract amount 13.2%

OB:en
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PROJECT ID NO. FCC0001011 - BALLONA CREEK TRASH TMDL FULL
COMPLIANCE CATCH BASIN RETROFIT (in the unincorporated communities of
Baldwin Hills, Veterans Administration Center, and Marina del Rey), Supervisorial
Districts 2, 3, and 4

Contractor: United Storm Water, Inc., 14000 East Valley Boulevard, City of Industry,
California 91746

Project Description:

Installation of catch basin trash excluders.

Project Completion Date:

The contractor completed the project on December 12, 2008, in accordance with the
plans and specifications.

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities. The changes resulted in a credit to the contract in the
amount of $120,758.00.

Final Contract Amount:

Original contract amount $ 518,056.00
Changes in work authorized by the Director

of Public Works (120,758.00)

FINAL CONTRACT AMOUNT $  397,298.00 

Percent total change to original contract amount -23.3%

SK:en
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PROJECT ID NO. FCC0001036 - PROJECT NO. 450, ALAMITOS BAY PUMP STATION, 
UPGRADE PUMP AND ENGINE (City of Long Beach), Supervisorial District 4

Contractor: S. S. Mechanical Corporation, 17631 Metzler Lane, Huntington Beach,
California 92647-6244

Project Description:

Replacement of a diesel-fueled engine with a natural gas-fueled engine and a right
angle gear drive, furnishing and installing vortex suppressor plates, removal and
disposal of asbestos concrete pipe, electrical and plumbing modifications, and other
appurtenant work.

Project Completion Date:

The contractor completed the project on August 21, 2008, in accordance with the plans
and specifications. The delay in forwarding this letter to your Board was due to the
length of time required by the contractor to furnish the documentation necessary to
close out the contract.

Final Contract Amount:

Original contract amount $689,000.00
Actual costs of changes in work previously

approved by your Board 19,125.00

FINAL CONTRACT AMOUNT $708,125.00

Percent total change to original contract amount 2.8%

KA:en


